1)Executive Summary					
Project Manager		Status Date	Phase		
Dr. Clough		4/14/2021	Week 6		
Project Status Schedule	Y	Cross implementation is happening, currently we have 2 of he exercises together, with the other two going to be finished efore submission			
Green = Launch On Schedule	Yellow =Tasks Behind Schedule Red = Critical Path Impact				
Project Document Repository	EEL EXERCISE: https://editor.p5js.org/ishi1105/sketches/DCLplXlx9p SHAPE CUTTER: https://editor.p5js.org/Lulu.Alrewaily/sketches/oJFC5pr9M DRAW EXERCISE: https://editor.p5js.org/ap4godfrey/sketches/WCZpgjMIJ MAIN MENU: https://editor.p5js.org/mpreetham/sketches/4O217RqCM Combined code: https://editor.p5js.org/Lulu.Alrewaily/sketches/GeXUwx43z				

2) Key Schedule Milestone Tracking from Gantt Chart

Tasks	Target Date	Actual Date	Status (%)	Comments
Planning out the GUI, interaction, and feedback for exercise 1 (draw)	(Wed Mar 3, 2021)	(Wed Mar 10, 2021)	100	All planned out and ready to continue with implementation
Planning out the GUI, interaction, and feedback for exercise 2 (shape cutter)	(Wed Mar 3, 2021)	(Wed Mar 17, 2021)	100	The planning is complete at this point. I have a clear idea of what it should look like.
Planning out the GUI, interaction, and feedback for exercise 3 (eel)	(Wed Mar 3, 2021)	(Wed Mar 17,2021)	100	Everything has been planned out and I will continue with the implementation
Planning the GUI and interaction of the main menu	(Wed Mar 3, 2021)	(Wed Mar 17,2021)	100	I just went through different resources and worked on it.
Implementation of exercise 1 (draw)	(Wed Mar 24, 2021)	(Wed Mar 31, 2021)	100	It is fully functional now with difficulty settings


Implementation of exercise 2 (shape cutter)	(Wed Mar 24, 2021)	(Wed Mar 24, 2021)	100	The exercise is complete.
Implementation of exercise 3 (eel)	(Wed Mar 24, 2021)	(Wed Mar 31, 2021)	100	The game is functioning well and it looks the way I want it to.
Implementation of the main menu	(Wed Mar 24, 2021)	(Wed Mar 31, 2021)	100	Main Menu is ready,
Combining and final debugging	(Wed Apr 14, 2021)		70	We were able to switch between two exercises simultaneously without reloading the window. We are still working on combining main menu and eel game.

3) Progress from This Week <should include pending tasks from previous week>

· Continued the implementation of our separate codes for the exercises and the main menu.

4) Progress Planned for Next Week

5) Gantt Chart Updated <add the newest Gantt Chart>



6) Team-Evaluation for the Week

Team Member Name	Absent	Poor	Fair	Good	Outstan ding
Aaron Godfrey					AG LA PM
Ishita Mandal	AG LA PM				
Lulu Alrewaily					AG LA PM

Preetham Myathari			AG LA
			PM